
 

United States Environmental Protection Agency
Region 10 Emergency Response Unit

POLLUTION  REPORT

I.  HEADING

Date: July 31, 2000
Subject: CleanCare Removal Site (CleanCare), Tacoma, Washington
From: Michael Szerlog, OSC, USEPA, Region 10, Emergency Response Unit
Tel: Office (206) 553-0279
TO: See Distribution List on last page

POLREP No. 33 (Progress)

II.  BACKGROUND

Site ID: SSID # 106W
Delivery Order No: 081-10 -02
Response Authority: CERCLA, 
CERCLIS No: WASFN1002182
NPL Status: Not Listed (former RCRA site within

Commencement Bay Superfund site)
State Notification: Washington State Department of Ecology referred

site to EPA
Action Memo Status: Signed on December 17, 1999 and January 7, 2000
Removal Start Date: December 17, 1999
Expected Completion Date: March 17, 2001
Site Web Page: www.epa.gov/r10earth, click Index, click C for 

CleanCare. or use URL: 
http://yosemite.epa.gov/r10/cleanup.nsf/
sites/CleanCare

III.  SITE INFORMATION

A. Incident Category



This is a time-critical removal action at an inactive waste management facility.

B. Site Description

1. Site Location

The CleanCare site is located at 1510 Taylor Way  in Pierce County, City
of Tacoma, Washington at Township 21, Range 3 E. in Section 26.  The
site comprises approximately 4.2 acres  latitude 47° 16' 25" North and
longitude 122° 23' 32" West.  The site is located in the “Tacoma
Tideflats” area about three miles northeast of downtown Tacoma.    The
site is owned by David Bromley of Bromley-Marr ECOS Inc.

The CleanCare site was an interim status treatment, storage, disposal,
and recycling (TSD) facility for off-site generated hazardous and non-
hazardous wastes - one of a handful of commercial TSDs operating in
the state of Washington.  When the facility was in operation its major
function was to solidify oily sludge wastes originating from catch basins,
sumps, and storm drains; recycle waste oils, antifreeze,  and spent
solvents; and crush used oil filters for off-site recycling by other facilities. 

The CleanCare facility has four separate tank farms (Tank Farm (TF)-1,
TF-2, TF-3, and TF-4), two hazardous/dangerous waste container
storage pads (container storage (CS) CS-4A and CS-4B), and a
processing area where the distillation of solvent, oil, and antifreeze used
to occur.  

IV.  Response Information

A. Situation

1. Current Situation

July 24, 2000 (Monday)
Personnel on site: 1 START, 7 ERRS, 1  USCG, 1 EPA 
Weather: Sunny, high of 75-80 F.
All site personnel attended daily safety meeting and discussed site
safety/planned activities.  START provided oversight and direction to
Pacific Industrial Resources regarding the cleanout of underground
piping, completed evaluation of soil screening data, selected samples
and sampling locations for laboratory analysis, finalized sampling
schedule, and discussed geoprobe boring logs and installation fee with



the state DOE.   ERRS finished cleaning Baker Tank #8, shipped 19,622
gallons of oily water from baker tanks to Emerald Petroleum Services for
disposal there, continued to treat water, continued decontaminating
various areas around the site, continued to solidify sludges, and
shipped 40 yards of solidified sludge to Waste Management to be land
filled.  USCG continued routine air monitoring throughout the site, (air
monitoring data was below the onsite action level along the perimeter), 
ensured that unauthorized personnel were not allowed on site and that
all personnel entering the site were properly checked in with required
safety equipment, conducted site safety.

                      July 25, 2000 (Tuesday)
           Personnel on site: 3 START, 8 ERRS, 1 USCG, 1 EPA

Weather:  Overcast in AM, partly cloudy, breezy in PM, 60 to 70 F
All site personnel attended daily safety meeting and discussed site
safety/planned activities.  START continued providing oversight and
direction to Pacific Industrial Resources regarding the cleanout of
underground piping, collected 5 soil samples for laboratory analysis,
prepared and delivered samples to the laboratory: 5 for full suite
analysis, and 10 for TPH only.   ERRS cleaned Baker Tank #7, cleaned
open top trailer, continued to treat water, continued to solidify sludge,
continued to decontaminate various areas around the site, and
decontaminated equipment.   USCG continued routine air monitoring
throughout the site, (air monitoring data was below the onsite action
level along the perimeter),  ensured that unauthorized personnel were
not allowed on site and that all personnel entering the site were properly
checked in with required safety equipment, conducted site safety.

July 26, 2000 (Wednesday)
Personnel on site: 4  START, 8  ERRS, 1 USCG, 0 EPA
Weather: overcast in the morning then clear and 70-80 F 
All site personnel attended daily safety meeting and discussed site 
safety/planned activities.   START conducted oversight of site activities,
created a spread sheet summarizing the pipe cleaning work done by
Pacific Industrial Resources, received a zip disk of electronic files from
the USCG, reviewed and copied selected paper files from the USCG. 
ERRS cleaned Baker Tank #10, demobed Baker Tanks #7 and #8,
continued to treat water, continued to solidify sludge, continued to
decontaminate various areas around the site, and shipped 5,000
gallons of oily water to Emerald Petroleum for treatment and discharge. 
USCG  continued routine air monitoring throughout the site, (air
monitoring data was below the onsite action level along the perimeter), 
ensured that unauthorized personnel were not allowed on site and that
all personnel entering the site were  properly checked in with required
safety equipment, conducted site safety, and demobed from the site. 



 
July 27, 2000 (Thursday)
Personnel on site:   2 START, 8 ERRS, 0 USCG, 0 EPA
Weather: partly cloudy in AM, clear, breezy in PM, 70-80F
All site personnel attended daily safety meeting and discussed site           
 safety/planned activities.  START conducted oversight of activities on
site, oversaw and directed the City of Tacoma sewer camera crew,
started transferring sampling and office equipment from the trailer to the
warehouse and office in building 1, scheduled with a contractor to meet
and discuss underground pipe clean out options.  ERRS continued to
treat water, continued to solidify sludge, continued to decontaminate
various areas around the site, shipped 64 drums of acid and lab packs
to Phillips Environmental Services for neutralization, stabilization and
disposal, shipped 5,000 gallons of oily water to Emerald Petroleum for
treatment and discharge, and shipped 20 yards of solidified sludge to
Waste Management to be land filled.
 
July 28, 2000 (Friday)
Personnel on site:   2 START, 8 ERRS, 0 USCG, 1 EPA
Weather: high scattered clouds, 70-80 F
All site personnel attended daily safety meeting and discussed site 
safety/planned activities.  START conducted oversight of activities on
site, completed transferring sampling and office equipment from the
trailer to the warehouse and office in building 1, met with a contractor
and discussed options available for decontaminating and integrity
testing of the underground piping.  ERRS shipped 2 drums of
flammable liquids to Emerald/SolPro, cleaned and demobed Baker
Tank 10, continued to treat water, continued to solidify sludge,
decontaminated various areas around the site.

2. Removal Actions to Date

On January 7, 2000, the Action Memorandum to increase site ceiling, to
ask for a $2 million exemption, a 12-month exemption, and a change of
scope was signed.  A purchase request was also signed and ERRS
was funded, incrementally, to begin removal activities.  

The City (City of Tacoma Public Works) and State (Washington State
Department of Ecology) are providing assistance with the
establishment of an interim storm water management plan.  For free
the City of Tacoma is providing a crew and camera to inspect the
underground piping on site.  

RCRA Drums: Finished segregation and inventory of all non oil filter
drums known to be located on the site (formerly referred to as RCRA



drums).  Selected generators have removed a total of 570 drums and 12
totes of waste.  Remaining drums undergoing segregation and bulking
with similar waste streams prior to disposal.  Approximately 1050 empty
RCRA drums were removed from the site by Emerald Services.

Oil Sludge Drums: Sludges from miscellaneous drums are being
bulked and solidified on site and then transferred by Waste
Management to Arlington Landfill. 

Antifreeze Drums: Bulked with material from Tank 25 and transported
from site by Ecco to Kennewick for recycling. 

Solvent Drums: All solvent drums have been disposed of under contract
with Safety Kleen.

RCRA Debris: Drums and debris are being solidified and disposed
under contract with Philip Services.

Baker Tanks® - A total of 7 Baker Tanks are currently on site.  Baker
Tanks have been used to stock bulked materials, store treatment
system waters, and store material from tank farms prior to disposal. 
Three Baker tanks were removed from EPA’s rental.

Surface Water -  Treated and discharged 22 batches to date
(approximately 440,000 gallons total) of waste water to the City of
Tacoma Sanitary Sewer System.  Two batches (approximately 40,000
gallons) did not meet the pretreatment requirements established by the
city and were disposed off site.  

ASTs -All tanks in TF1 (T1, T3, T4, T5) have been demolished and the
scrap steel trucked to Schnitzer Steel under subcontract to the ERRS.  All
tanks in Tank Farms 2 & 3 are empty of fluids, having been removed and
transported by Emerald Services, Solpro, Prime Environmental,
Chemical Waste Management (specifics tabulated in section VI).  Tank
sludges are in the process of being solidified and subsequently
transported by Chemical Waste Management to Arlington landfill for final
disposition.  The oil and sludge from Tank 33 were solidified with other
project oil sludges.  Tank 34 water has been treated and disposed to the
City of Tacoma Sanitary Sewer.  Tank Farm 3 material was transported
by Emerald (oily water) and Prime (dry oil).  Tank Farm 4 material has
been hauled by Onyx for disposal in Utah.

Soil - Soil treatment/disposal options have been reviewed.  Fourteen soil
samples were collected during the assessment phase to characterize
site soils.  One hundred soil samples have been collected from three



areas on site (Area 1 - within the secondary containment of Tank Farm 1,
Area 2 - south of Building 1, and Area 3 - South of Tank Farm 2).  Field
screening for Diesel range Total Petroleum Hydrocarbons (TPHD) was
performed on these samples.  A total of 15 samples have been
submitted for laboratory analysis: five samples for full suite analysis,
and ten for TPHD analysis. 

3. Enforcement

The Region currently has some information regarding potential
responsible parties (PRPs) at the site.  Relevant facility files and
documentation have been transported to a secured federal building.  
EPA intends to gather additional PRP information during the removal
action.

B. Planned Removal Activities

To minimize/eliminate the threat to human health and the environment
posed by the wastes on the site, the following removal activities are
planned: 

Drums: final bulking and removal of containers from the site.

Baker Tanks®: Complete the decontamination and removal of Baker
Tanks from the site.  The decontamination water from the remaining
tanks will be disposed off site.

Surface Water: meet with asphalt contractors and do a pre bid walk.  Bid
asphalt work.

ASTs: Complete removal activities of material from Tank Farm 4.  

Miscellaneous Containers: Complete removal and disposal of material
from miscellaneous vessels.

 C. Next Steps

EPA, ERRS, START, and the USCG Strike Team will continue managing
onsite surface water.  Development and implementation of a surface
water management system for the interim between the EPA removal
activity and sale of the property.   Continued data management including
data for soil screening samples and laboratory samples.  Complete
solidification of sludges for disposal at Arlington Landfill.  Finish bulking
material in Baker Tanks®, decontaminate tanks, and return to vendor
after material is disposed of.  Complete disposal of drumed wastes. 



Receive, interpret and report laboratory data for subsurface soil samples. 
Prepare for the construction of a cap and develop a surface water
management plan.  Prepare for demobilization from site on August 5,
2000. 

D.      Key Issues

Security: Off Duty City of Tacoma Police continue with site security.

Management of site surface water: Contact surface water (that which
falls within the secondary containment structures) and non-contact
water has been either treated on site or disposed off site.  On site water
treatment is performed in 20,000 gallon batches.  Each batch is
sampled, laboratory results are submitted to the City of Tacoma, and,
with the City’s approval, each batch is discharged to the Sanitary Sewer
System.  Previously, some surface water was also disposed off site. 
Performing both tasks simultaneously reduced the length of time
required to accomplish this task, reduced the associated costs, such
as Baker Tank  rental fees, and removed the threat of a release. 
Currently, managing the surface waters with the temporary on site
treatment system is sufficient.

Drum Container Waste: All 64 of the original generators that were given
the opportunity to dispose of their wastes have done so.  A total of 582
containers of waste were removed from the site by these generators,
saving the EPA disposal costs.  Other containers of waste are haz-
catted, staged with similar compatible wastes, bulked and disposed as
appropriate.

On-site facility files: Approximately eight hundred boxes of facility files
and documents were transported to a secured federal facility.

I. Cost Information

Estimated costs are summarized below:

Established Estimated Costs
Ceiling as of date listed,

percent of budget expended

EPA $   300,000 $   163,000  (7/27)

54.3%



START $   676,500 $   555,100  (7/27)     
82.1%

ERRS $ 3,000,000 $ 2,891,600  (7/27)      
96.4%

Coast Guard $   100,000 $   123,800  (7/27)     
123.8%

Total $ 4,076,500 $ 3,733,500  (7/27)       
91.6%

Note: The above accounting of expenditures is an estimate based on figures

known to the OSC at the time this report was written.  The cost accounting

provided in this report does not necessarily represent an exact monetary figure

which the government may include in any claim for cost recovery.



Waste Stream Medium Quantity

Containment-

Migration

Control Treatment Disposal

Used Oil Filters solid and

solidified waste

270 cu yd placed  liners in

reliefs 

remov ed oil

filters from 55

gallon drums and

consolidated in

reliefs

Waste

Management

deliv ered to

Olympic

 View Sanitary

Landfill

Used Oil Filter

Drums

solid waste 170 cu yd placed liners in

reliefs 

crushed drums

with an excav ator

to reduce v olume

Phillips Serv ices

Corp. Deliv ered

to Burmingham

Steel 

for recycling.

Used RCRA

Drums

solid waste 244 cu yd placed liners in

reliefs

crushed drums

with an excav ator

to reduce v olume

Phillips Serv ices

Corp. Deliv ered

to

 Columbia Ridge

Landfill.

Solid waste 1050  Drums placed liners in

reliefs

Hauled from site

to be

decontaminated

Emerald

transferred from

site to be 

decontaminated 

and reused

Generator Drums sludge and

liquids

570  drums and 12

totes

NA generators

contracted with

TSDs to properly

manage their

waste

Brought to

v arious disposal

companies

Oily Debris solidified waste 20 cu yd placed liners in

reliefs 

consolidated in

reliefs

Phillips Serv ices

Corp. deliv ered

to 

Olympic View

Sanitary Landfill

Contact Rain

Water

liquid 349,708 gal contained in

Baker Tanks®

Emerald

Petroleum

Serv ices’s (EPS)

water treatment

plant

EPS treated and

transported  to 

City of  Seattle

Sanitary Sewer

Contact Rain

Water

liquid 123,400 gal contained in

Baker Tanks®

Phillips Serv ices

Corp. water

treatment plant

Phillips Serv ices

Corp. treated and

transported to

 City of Tacoma

Sanitary Sewer

Contact Rain

Water

liquid 440,000 gal contained in

Baker Tanks®

treated on site

with temporary

waste water

treatment system

to City of Tacoma

Sanitary Sewer

Baker Tanks® solid 26 Tanks NA pressure washed,

and wiped down

returned to

Vendor (Baker

Tanks®, Inc.)

Tip Trailers solid 13 trailers NA transported off

site to make room

for other

activ ities

temporarily

stored at the

Phillips Serv ices

Corp. facility 
adj acent to the

site



Waste Stream Medium Quantity

Containment-

Migration

Control Treatment Disposal

Oil From Drums liquid 142 drums + 4

totes  

 6,900 gallon poly

tank on site

Transported off

site for disposal 

Remov ed by

Emerald

Petroleum

 with material

from Tank 1

Antifreeze from

Drums

liquid 65 drums Bulked into Baker

Tank® # 18

transported by

Spencer

Deliv ered to Onyx

for recycling

Tank Farm 1 Oily

Water 

liquid 21,100 gal Bulked into Baker

Tank® #10

transportation to

be determined

to be determined

Solidified oil

sludge

solid 654,000 lbs in  sludge pits Transported from

site

Waste

Management

transported to 

Arlington landfill

Tank 1 Layer 1 liquid 73,225 gal Transferred to

Vac Truck

transported by

EPS

Deliv ered to EPS

for recycling

Pallets solid 24.1 tons stacked in back

lot

Transported from

site

Burned off site by

Recov ery One

Tank 1 Layer 2 liquid 34,437 gal Transferred to

Vac Truck

transported by

Phillips Serv ices

Corp.

Deliv ered to

Phillips Serv ices

Corp

 for recycling

Tank 1 Layer 3 liquid 168,269 gal Transferred to

Vac Truck (74,169

gal)

Transferred to

Baker Tank® for

temporary

storage (20,000)

transported by

Waste

Management 

Deliv ered to

Waste

Management

facility in

 Arlington, OR for

solidification and

disposal

Tank 1 Layer 4 liquid 155,904 gal Transferred to

Vac Truck

transported by

Emerald

Deliv ered to

Emerald facility in 

Seattle for

recycling

A-Fuel/Solv ent

from Drums

liquid 24,000 gal Bulked into Baker

Tank® #9

10,000 gallons

transported off

site by Safety

Kleen

Deliv ered to

Araganite facility

in 

Utah for recycling

Glycol From

Drums

liquid 5,000 gal Bulked into Baker

Tank® #18

transportation to

be determined

to be determined

PRM Drums Solid Waste 80 55-gallon

drums

Transferred to

Philips 

Transferred by

Philips Serv ices

Corp.

Deliv ered to

Philips Serv ices

Corp

 for recycling

Tank-30

Wastewater

liquid 10,371 gal Transferred to

Vac Truck

Transferred by

Emerald

Deliv ered to

Emerald for

treatment 

Tank 5 liquid 44,165 gal Transferred to

Vac Truck

Transferred by

Solpro/Prime

Deliv ered to

Solpro/Prime for

disposal



Tank 4 liquid 105,074  gal Transferred to

Vac Truck

Transferred by

Solpro

Deliv ered to

Solpro for

disposal

Tank 5 oily water 24,500 gal Transferred to

Vac Truck

Transferred by

Prime

Deliv ered to

Prime for

disposal

Tank Farm 2 liquid 62,724 Transferred to
Vac Truck

Transferred by
Emerald

Deliv ered to
Emerald for

disposal 

Tank Farm 2 oily water 48,239 gal Transferred to

Vac Truck

Transferred by

Emerald

Deliv ered to

Emerald for

disposal

Tank 3 Liquid 112,705 gal Transferred to

Vac Truck 

Transferred by

Solpro

Deliv ered to

Solpro for

disposal

Tank 21 Liquid

Diesel

4,150 gal Transferred to

Vac

Truck

Transferred by

Safety Clean

Transported to

Anacortes for

recycling

Tank Farm 2 liquid 62,724 Transferred to

Vac Truck

Transferred by

Emerald

Deliv ered to

Emerald for
disposal 

Tank Farm 2 oily water 48,239 gal Transferred to

Vac Truck

Transferred by

Emerald

Deliv ered to

Emerald for

disposal

Tank 3 Liquid 112,705 gal Transferred to

Vac Truck 

Transferred by

Solpro

Deliv ered to

Solpro for

disposal

Tank 21 Liquid

Diesel

4,150 gal Transferred to

Vac

Truck

Transferred by

Safety Clean

Transported to

Anacortes for

recycling

Vendor Drum Product Drums 8  55-gallon

drums

Transferred to

VanWaters &

Rodgers

Transferred by

VanWaters and

Rodgers

Transported for

resale or use

Tank 5 Layer 2 liquid 9,789 gal Transferred to

Vac Truck

Transported by

Emerald

Deliv ered to

Emerald for

recycling

Tank 25 Liquid

Glycol

8,000 gal Transferred to

Vac Truck

Transported by

Ecco

Deliv ered to

Kennewick for

recycling

Tank Farm 3

Tank  18

Oil/Water 22,500 gal Transferred to

Vac Truck

Transported by

Prime

Deliv ered to

Prime for

disposal

Tank Farm 3

Tank 19

Oil/Water 22,500 gal Transferred to

Vac Truck

Transported by

Prime

Deliv ered to

Prime for

disposal

Tank Farm 4

Tank  

Solv ent Waste 10,700 gal Transferred to

Vac Truck

Transported by

Onyx

Deliv ered to Utah

for disposal

20 yard sludge

boxes

solidified sludge 38,000 pounds loaded onto truck Transported by

Waste

Management

Deliv ered to

Waste

Management



Oxidizer Drums liquid 42 55-gallon

drums

Transferred to

PSC

Transferred by

PSC

Deliv ered to Kent

Tank Farm 3

Tank 22

Oil/Water 34,326 gallons Transferred to

Vac Truck

Transported by

Emerald

Deliv ered to EPS

for disposal

Tank Farm 3

Tank 22

waste oil 8,928 gallons Transferred to

Vac Truck

Transported by

Emerald

Deliv ered to Sol-

Pro for disposal

Turbo Oil Liquid 1,441 gallons Transferred to

Vac Truck

Transported by

Emerald

Deliv ered to

Emerald for

recycling

Black Poly Tank Solid 1 Tank loaded onto truck Transported b y

Baker Tank

Returned to

Baker Tank

CleanCare Tanker

Truck

Solid 2 Trucks Drov e Off Site Transported by

Emerald

Deliv ery to 

Emerald for

Reuse

CleanCare

Package Truck

Solid 4 Trucks Loaded onto

lowboy trailer

Transported by

Emerald

Deliv ery to

Emerald  for

reuse

Oily Water From

Baker Tanks

Liquid 69,703 gallons Transferred to

Vac Truck

Transported by

Emerald

Deliv ery to

Emerald  for

Disposal

Tank Farm 4 A-

Fuels

Liquid 16,590 gallons Transferred to

Vac Truck

Transported by

Prime

Env ironmental

Deliv ery to

Continental Kiln

in Hannibel MO.

Consolidated

Sludge

Solidified Sludge 100 Yards loaded onto truck Transported by 

Waste

Management

Deliv ered to

Waste

Management for

disposal

Hydrochloric Acid Liquid 3  55-gallon

drums

loaded onto truck Transported by 

Sol Pro

Deliv ered to

facility in Chicago

IL

Lab Pack

Oxidizers

Liquid 4  drums loaded onto truck Transported by 

Onyx

Deliv ered to Onyx

for disposal

Acids and Lab

Packs

Liquid 64 drums loaded onto truck Transported by

Phillips

Deliv ered to

Phillips for

neutralization

stabilization and

disposal

Flammable

Liquids

Liquid 2  drums loaded onto truck Transported by

Emerald/Sol Pro

Deliv ered to

Emerald/Sol Pro

for disposal



VII Distribution

To: EPA Headquarters, Washington, D.C., Attention: Terry Eby
EPA Region 10, Emergency Response Unit, Attention: Chris Field

EPA Washington Operations Office, Attention: Thomas Eaton
Puyallup Tribe of Indians, Tacoma, Attention: Joe Edgell
Washington State Department of Ecology, Attention: Jim Sachet

City of Tacoma Public Works Department, Attention: Michael
Kennedy

EPA Region 10 Web page, Attention: Beth Kunz

EPA Region 10, Emergency Response Unit, Attention: OSCs

VII Status

Case Pending

 


